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*U.8. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT
I. HEADING

DATE: August 5, 1997
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SUBJECT : {__ Petro-Chem Resources, Newark; Essex County,

New Jersey
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FROM: Neil J. Norrell, 0OSC, USEPa

Response and Prevention Brar

.iSprague,‘ZERRD RPB
Daloia, 2ERRD RPB
Bellow, 2CD

Johnson, 5202G
"Cahill, 2CD-PAT
Karlen, 20RC-NJSFB
Petersen, 2ERRD-NJRB
.FByrnes, EPA-20IG
Riverso, EPA-20PM-GCMB
Delikat, NJDEP
Smolenski, NJDEP
Swales,
Jones, Director of Redevelopment,
: ERD Washlngton (E- mall)
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POLREP No: Two (2)

BACKGROUND

Site No.: JK

Delivery Order No.:  2001-02-128
Response Authority: CERCLA

ERNS No.: ' N/A

CERCLIS No.: . NJD130486327

NPL Status._ Non-NPL

‘State Notification: NJDEP notified
Action Hemorandum Status: .° Approved June 24,

Start Date: ‘ July 7, 1997
- Demobilization Date:’ N/A
Completion Date: N/A

Newark Office of Emergency Management _
City of Newark
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'*III. SITE INFORMATION

A.

Incident Category

CERCLA Incident category: Other
Abandoned Chemical Processing/Storage Facility

e De o

‘Petro-Chem Resources is located at 411 Wilson Avenue,

Newark, Essex County, New Jersey. The Site consists of a
single building and three above ground tanks. The building
was used for processing, storage and offices. Materials

" located at the Site include: isopropyl alcohol, glacial

acrylic acid, sodium hydroxide, phenolic resins and
unknowns.

Refer to Polrep # 1 for more detailed information.
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IV. RESPONSE INFORMATION

A.

Situation

I Current Situation

Clean-up of the phenolic resins from all areas of the Site
has been initiated. All drums have been inventoried and
staged for disposal. Coordination of the transport and
disposal of materials located at the Site has been initi-
ated. ‘

‘2. - Removal Action to Date

On July 28, 1997, equipment for the demolition of the fire
damaged area of the building was mobilized. Clean-up of
the resins continued.

On July 29, 1997, analytical results from runoff water
samples were reviewed and revealed no significant levels of
any contaminants. Clean-up of the resins continued.

on July 30, 1997, a representative from Newark Property
Management inspected the damaged area of the building.

Approval of the demolition of the unstable section of the

building -was received and demolition was completed.




On July 31, 1997, clean-up of resins from the fire area was
initiated. Washing of residual resin from the bulldlng
floors was also- started.

On August 1, 1597, cleen~up of resins from the fire area

" continued. Washing of residual material from the building
 floors also continued. Roll-offs staged at the Site were

covered fq: the weekend.

3. _ Enforcement

. A PRP search has been initiated for the Site.

’glanngg.ggmgxgl Actions

Clean-up of the resins will be completed. Transportation
and disposal arrangements will be made for all waste
located at:the Site based on the material type, quantity
and analytlcal data.

‘Ngxt Steps

. Complete the'bulking of the resin material.

Coordinate the transport and dlsposal of the wastes 1ocated

at the Slte r

Complete the transport and disposal of the wastes located
at the Site.

Demobilize the Site upon completion of disposal."
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* None




Cost Information

‘The follow1ng information is estimated cost for the removal
action as of August 1, 1997.

. -Cost. to Date
ERCS | B _ '$ 37,600.00°

START . - $ 6,000.00
EPA - , S 6,000.00
Total . $ 49,600.00

The above accountlng of expendltures is an estimate based on
figures known to the OSC at the time this report was written.
The cost accountlng prov1ded is this report does not necessarlly
represent an exact monetary. flgure which the government may
include in any claim for cost recovery
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